

Web Modernization Program

June 29, 2018

Objectives



- Provide status updates
- Set expectations
- Collect feedback
- Understand involvement needed


Confidentiality

- Name of Implementation Partner should be kept confidential


Implementation Partner

- Implementation Partner selected
- Letter of Intent signed, mutual agreement on Statement of Work
- Final contract being reviewed by legal (University, then System)
- Beginning work on planning and preparation

Est. Project Timeline



Timeline

Discovery	
<ul style="list-style-type: none">• Brand Review• Market Research• Stakeholder Meetings• End-user Interviews• Personas and Journey Maps• Content Strategy• Sitemap• Business Requirements	

Discovery

- Implementation Partner will inform stakeholders & pull together direction and requirements
- Planned for mid-late July
- Look for meeting invites soon

Sprint Updates

- Continuing efforts to improve existing site
- July:
 - Main site landing pages
 - Interior pages -> mobile-friendly

Next Steps

- Project Team
 - Continue progress on contract, web standards
 - Planning and preparation
 - Schedule discovery meetings
- POCs
 - Help identify Project Advocates

Project Advocates

Please email WebRedesignTeam@uta.edu with the senior-level project advocates from your college or department.

Project Advocates should..

- understand marketing needs & target audiences
- be an effective change agent
- be committed to removing obstacles
- be a decision-maker within the college
- be at a senior leadership level within the college



Project Advocates

Decision makers



Project POCs

High project engagement; activity agent



Web Captains


Content owner/site maintenance. May also be technical resource.



POCs and Project Advocates may be the same individual.

Review

- Recent feedback
 - Academic program content
 - Student orgs
- Questions or Comments?



Confidentiality Reminder

- Name of Implementation Partner should be kept confidential